
ID Task Name Duration Start Finish

1 Obtain offsite access agreements 23 days Mon 3/7/11 Wed 4/6/11

2 Review work plan 14 days Mon 3/7/11 Thu 3/24/11

3 Coordinate tank clean out 2 days Mon 3/7/11 Tue 3/8/11

4 Perform tank clean out 35 days Wed 3/9/11 Tue 4/26/11

5 Assess grossly impacted soil around tanks 9 days Wed 4/27/11 Mon 5/9/11

6 Perform on-site Phase II assessment 21 days Thu 4/7/11 Thu 5/5/11

7 Phase II Data analysis 20 days Fri 5/6/11 Thu 6/2/11

8 Sensitivity Analysis 5 days Fri 6/3/11 Thu 6/9/11

9 Meeting with EPA to discuss Phase II 1 day Fri 6/10/11 Fri 6/10/11

10 Collect Data gaps 12 days Mon 6/13/11 Tue 6/28/11

11 Preliminary Site Characterization Summary Report 20 days Wed 6/29/11 Tue 7/26/11

12 EPA review 24 days Wed 7/27/11 Mon 8/29/11

13 Submit Amended PSCR 7 days Tue 8/30/11 Wed 9/7/11

14 EPA Review 5 days Thu 9/8/11 Wed 9/14/11

15 Build Biocell or haul off grossly contaminated soil 20 days Tue 5/10/11 Mon 6/6/11

16 Baseline Human Health Risk Assessment 100 days Wed 7/27/11 Tue 12/13/11

17 EPA review 24 days Wed 12/14/11 Mon 1/16/12

18 Amended BHHRA 10 days Tue 1/17/12 Mon 1/30/12

19 EPA Review of final BHHRA 14 days Tue 1/31/12 Fri 2/17/12

20 Screening Level Ecological Risk Assessment 100 days Wed 7/27/11 Tue 12/13/11

21 EPA review 24 days Wed 12/14/11 Mon 1/16/12

22 Amended SLRERA 10 days Tue 1/17/12 Mon 1/30/12

23 EPA Review of final SLERA 24 days Tue 1/31/12 Fri 3/2/12

24 Treatability Study 100 days Wed 7/27/11 Tue 12/13/11

25 Remedial Investigation Report 60 days Wed 12/14/11 Tue 3/6/12

26 Feasibility Study Report 60 days Wed 3/7/12 Tue 5/29/12
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